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January 13, 2002

Ms. Marlene H. Dortch

Office of the Secretary

Federal Communications Commission
445 12" Street, SW, Room TW-A325
Washington, DC 20554

Dear Ms. Dortch:

Montana Wireless, Inc. (“MWI”) hereby submits its quarterly report on the
implementation of Text Telephone (“TTY”) access to E911 over its digital
wireless network, pursuant to the Commission’s Fourth Report and Orderin CC
Docket No. 94-102, released December 14, 2000.

MWI is committed to complying with Commission requirements regarding TTY.
However in order to comply with this government mandate, MWI must upgrade
its system. As the Commission is aware from MW!I’s previous filings in this
docket, due to Nortel's discontinuation of its support of MWI’s current dual-load
wireless and wireline traffic switch, MWI must purchase a second switch and split
the traffic from the existing switch. Before MWI can split the traffic, it must
upgrade the system software to LWWO0O07 (the equivalent of wireless MTX 9).
Once the switch split is achieved, MWI must upgrade the system software a
second time to wireless load MTX 10. Because of Nortel's decision to no longer
support its dual mode switch, MWI has been put in the unusual circumstance of
having to perform a technically complex switch split seamlessly.

Before MWI can proceed with the complex implementation task ahead of it,
however, it must obtain the necessary software and hardware from its longtime
vendor, Nortel. Once the new switch is installed, MWI must install a second
software upgrade that will permit it to split the traffic from the single switch, and
accomplish that split. MWI understands that it will take about ten weeks to
complete each software upgrade and approximately four months for the switch
split. When the second upgrade is complete, MWI will be in a position to test and
deploy the new technology.
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Nortel has provided the quotes for the software and hardware to accomplish the
switch split described above. Now that MWI has the long awaited quotes it is
actively negotiating an agreement with Nortel. Once there is an agreement in
place MWI anticipates it will have a firm implementation schedule from Nortel.
Although an implementation schedule is not available, Blackfoot tentatively
expects a 3™ quarter 2003 install of the required hardware and software.

MWI remains committed to complying with Commission requirements regarding
TTY.

Respectfully submitted,

Bill Squired’

Senior Vice President — General Counsel
Montana Wireless, Inc.



Attachment

Montana Wireless, Inc.
E911 TTY Device Capability Report as of January 13, 2002

Development Activities

1.

Network Infrastructure Software Development — We have continued
discussions with our network vendor, Nortel. They indicate that TTY
compatible software will be in the MTX 10 software load. This software
load cannot be installed until the current switch is split and a new switch
installed.
Handset Development and Testing Plans — We currently offer our
customers Motorola (2 models available) and Kyocera (2 models
available) TTY capable handsets. During February and March we will be
evaluating several new models from Kyocera, Motorola, and Nokia.

Kyocera 3225

Kyocera 7135

Motorola v120e

Motorola v60x

Motorola T720

Nokia 3585

Nokia 6385
These models are reportedly TTY compatible and we would expect to
offer them for sale as well. They should be available to sell in March
pending a positive evaluation. The new handsets would replace current
equipment that may not be TTY and/or E-911 capable. However, the
TTY feature will not become functional until our system upgrade is
completed. To date, we have not had a single request for TTY capable
equipment.
Beta Testing and Lab Testing — We are a small rural carrier, and are
looking to our equipment manufacturers to conduct full beta and lab
testing of network software, handsets and infrastructure equipment.
However, we will test the equipment we procure as soon as it is available,
to make sure it meets the manufacturer’s specifications.
Release and General Availability to Carriers of Network Infrastructure
Software — Unable to determine a firm date at this time with any
manufacturer or vendor.
Availability to Carriers of Full Digital Acceptance Test Units — Unable
to determine a firm date at this time with any manufacturer or vendor.
Efforts Toward Achieving Digital Wireless Solution compatibility with
enhanced TTY — We must upgrade our switch, split the switch and load
additional software. We are in the process of negotiating an agreement
with Nortel for the necessary hardware and software. Once an agreement



is reached, we anticipate a firm implementation schedule with a tentative
completion in 3™ quarter 2003.

Testing and Deployment Activities

7. Carrier Coordination of Testing with PSAP — We will test with the

PSAPs in the areas where this service will be deployed. Any coordination
with the PSAP will be done on a case-by-case basis, in cooperation with
the relevant PSAP personnel.

. Carrier Testing Activities, Including Field Testing, Consumer and
End-to-End Testing, and Other Necessary Tests — Each of these will be
tested once equipment, software availability, deployment, installation, and
turn up are completed.

. Retail Availability of Necessary Consumer Equipment — As indicated
above we are currently offering four different models. However, the TTY
feature will not become functional until our system upgrade is completed.
To date, we have not had a single request for TTY capable equipment.

10. Geographic Scope of Network Infrastructure Development — Since our

network has only one switch, as hardware becomes available, it will be
deployed across our whole network. Likewise, as TTY compliant
handsets become available we will offer them in all retail locations.



